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ESTIMATE RUN 10/23/2001

ESTIMATE SUMMARY 16:13:25

CONTID: C13545         ESTIMATE NO: 0002 PROG 1999

PCN: 13545-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE SIGNALS PERCENT TIME:

PROJECT NO: C R300-085                    

REGIONWIDE SIGNALS

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 3

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 10/15/2001 DATE TIME STARTED 09/04/2001

12150 E. 112TH AVE. DATE LET 07/12/2001 DATE WORK BEGAN 09/04/2001

 DATE AWARDED 07/20/2001 DATE TIME STOPPED 05/21/2002

 DATE CONTRACT EXECUTED 08/13/2001 DATE ACCEPTED 05/21/2002

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 09/04/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 775,333.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 710,797.72 NON-PARTICIPATING 85,026.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -526.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.44

WORK DAYS

WORK DAYS

20.51%

616,338.65

85,026.38

85,026.38

84,499.78

$

$

$

$

0.00

158,994.78

158,994.78

0.00

158,994.78

-614.11

0.00

158,380.67

0.00

AMOUNT DUE 158,380.67 84,499.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,499.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13545-BID    ESTIMATE RUN 10/23/2001

PROJECT: C R300-085                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

5.000

EACH

242.06000 0.000.000

0.00

0010 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

8.000

EACH

58.64000 0.000.000

0.00

0015 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

4,001.74000 0.000.000

0.00

0020 *POTHOLING 6.000

3.000

203-01597  
 

38.000

HOUR

150.19000 1,351.719.000

450.57

0025 RESET SIGN PANEL 0.000

0.000

210-00815  
 

3.000

EACH

180.95000 0.000.000

0.00

0030 RESET TRAFFIC SIGNAL CONTROLLER 0.000

0.000

210-00845  
 

1.000

EACH

200.51000 0.000.000

0.00

0035 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

30.000

LF  

375.00000 0.000.000

0.00

0040 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

51.000

LF  

450.00000 0.000.000

0.00

0045 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

42.000

LF  

570.00000 0.000.000

0.00

0050 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

21.000

LF  

900.00000 0.000.000

0.00

0055 FENCE (PLASTIC) 110.000

0.000

607-11525  
 

200.000

LF  

6.59000 724.90110.000

0.00
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PCN: 13545-BID    ESTIMATE RUN 10/23/2001

PROJECT: C R300-085                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

371.000

LF  

26.90000 0.000.000

0.00

0065 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 15.000

0.000

613-01200  
 

691.000

LF  

53.13000 796.9515.000

0.00

0070 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 15.000

585.000

613-01300  
 

1,444.000

LF  

36.48000 21,888.00600.000

21,340.80

0075 LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

0.000

EACH

389.87000 0.000.000

0.00

0080 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

111.000

SF  

44.26000 0.000.000

0.00

0085 STEEL SIGN POST (2 INCH ROUND) DELETED BY FORM 105 
DATED 6-14-02

0.000

0.000

614-01502  
 

0.000

LF  

28.39000 0.000.000

0.00

0090 PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

32.000

EACH

881.21000 0.000.000

0.00

0090 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE LED W/ 
COUNTDOWN

0.000

0.000EACH

465.00000 0.000.000

0.00

0095 TRAFFIC SIGNAL FACE (12-12-12) 4.000

12.000

614-70336  
 

55.000

EACH

1,052.05000 16,832.8016.000

12,624.60

0095 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000

0.000EACH

620.00000 0.000.000

0.00

0100 TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

8,026.54000 0.000.000

0.00
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PCN: 13545-BID    ESTIMATE RUN 10/23/2001

PROJECT: C R300-085                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PEDESTRIAN PUSH BUTTON 0.000

8.000

614-72860  
 

32.000

EACH

196.20000 1,569.608.000

1,569.60

0105 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

40.00000 0.000.000

0.00

0105 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

35.00000 0.000.000

0.00

0110 INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 0.000

2.000

614-79887  
 

10.000

EACH

972.72000 1,945.442.000

1,945.44

0115 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

5.000

EACH

24,701.01000 0.000.000

0.00

0120 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 0.000

0.000

614-82020  
 

3.000

EACH

17,880.12000 0.000.000

0.00

0125 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

6.000

EACH

2,513.29000 0.000.000

0.00

0125 MATERIAL ALLOWANCE STEEL PED POLE W/BASE 0.000

0.000EACH

450.00000 0.000.000

0.00

0130 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000

0.000

614-85312  
 

2.000

EACH

9,593.70000 19,187.402.000

0.00

0135 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000

0.000

614-85362  
 

2.000

EACH

10,441.51000 20,883.022.000

0.00

0140 CONTROLLER (TYPE 170E) 0.000

2.000

614-86245  
 

4.000

EACH

9,258.14000 18,516.282.000

18,516.28
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PCN: 13545-BID    ESTIMATE RUN

PROJECT: C R300-085                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE CONTROLLER 170E W 332 CABINET 0.000

0.000EACH

6,400.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING DELETED BY FORM 105 DATED 
6-14-02

0.000

0.000

625-00000  
 

0.000

L S 

610.05000 0.000.000

0.00

0150 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

64,000.00000 32,000.000.500

16,000.00

0155 *FLAGGING 94.500

149.500

630-00000  
 

801.000

HOUR

28.18000 6,875.92244.000

4,212.91

0160 *TRAFFIC CONTROL INSPECTION 3.000

3.000

630-00007  
 

27.000

DAY 

166.26000 997.566.000

498.78

0165 *TRAFFIC CONTROL MANAGEMENT 5.000

15.000

630-00012  
 

87.000

DAY 

413.76000 8,275.2020.000

6,206.40

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

8.000

EACH

165.00000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

1.500

630-80342  
 

58.000

EACH

165.00000 1,732.5010.500

247.50

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

2,750.00000 2,750.001.000

0.00

0185 *DRUM CHANNELIZING DEVICE 0.000

5.000

630-80360  
 

14.000

EACH

82.50000 412.505.000

412.50

0190 *TRAFFIC CONE 57.000

45.500

630-80380  
 

220.000

EACH

22.00000 2,255.00102.500

1,001.00
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PCN: 13545-BID    ESTIMATE RUN 10/23/2001

PROJECT: C R300-085                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A UTILITIES 0.000

0.000

700-70035  
 

1,633.760

F A 

1.00000 0.000.000

0.00

0215 *F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

4,249.810

F A 

1.00000 0.000.000

0.00

0220 INTERSECTION DETECT SYS (CAMERA) FURNISH VEHICLE 
DETECTION (CAMERA) MCR LI1

0.000

0.000

614-72886  
 

10.000

EACH

4,258.30000 0.000.000

0.00

0225 ADDED ITEM (LUMP SUM)/ MCR LI 2  MODIFY 3" CONDUITS, 
4TH AND MAIN, DELTA

0.000

0.000

900-00014  
 

1.000

L S 

1,280.00000 0.000.000

0.00

0230 LUMIN HPS (400 W) MCR LI 3 - CORRECT ESTIMATE ITEM 
DESCREPANCY ITEM 613-16000

0.000

0.000

613-70400  
 

5.000

EACH

389.87000 0.000.000

0.00

CAT 158,994.7885,026.38775,333.43CURRENT AMT0200 $ $ $

$ 158,994.7885,026.38$775,333.43$CURRENT AMTPROJECT TOTAL


